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In a project to be cofunded by PHMSA and several other industry partners, the Pipeline
Research Council International, Inc. will pursue the development of tensile strain
capacity models and documented procedures for establishing tensile strain capacity
limits. Industry partners directly participating in the study include BP, Chevron, Duke,
El Paso, Enbridge, ExxonMobil, Gaz de France, IPSCO, JFE Steel Corporation, Lincoln
Electric, Nippon Steel, Petrobras, SoCalGas, TransCanada PipeLines Limited, TAMSA
and Williams.

The primary objectives for the research are to:

. obtain high quality test data to identify the dominant parameters governing the
tensile strain capacity of pressurized pipes;
. building on previous work, apply test data to assess the accuracy of existing

numerical and engineering models, modify the models to improve accuracy
and identify requirements for second generation model development;

. prepare a state-of-the-art guidance document to establish tensile strain limits
based on existing SBD models; and
. develop second generation tensile strain limit models and SBD procedures.

These objectives will be achieved through a well planned and executed experimental
testing program from small- to medium- and large-scale, and advanced computational
modeling that reflects material’s micro-scale response and global structure response.

The project is comprised of the following tasks:

Initial Analysis and Test Matrix Development
Pipe Acquisition and Specimen Fabrication
Small-Scale Material Tests

Full-Scale Small Diameter Pipe Tension Tests
Analysis of Full-Scale Small Diameter Pipe Tension Tests
Full-Scale Large Diameter Pipe Tension Tests
Medium-Scale Curved Wide Plate Tests
Model Verification and Modification

0. Initial Guidance Document Preparation

10.  Progress, Planning and Review Meetings

11.  :Reporting and Final Presentation

12. Program Management

13.  Focused Presentation to PHMSA/OPS
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The project team has completed their initial kick-off meeting to review the proposed
work scope and technical approach. Refinements to the physical testing plan have been
requested and will be investigated in the next quarter.
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